GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – West Godavari District – R&R Project – Polavaram Irrigation project - Providing infrastructure facilities to R/H village at Dachavaram Village of Kukunuru Mandal of West Godavari District – Extension of Agreement Time up to 31.03.2020 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 55 Dated: 28-01-2020
Read:-

From the Chief Engineer, Panchayat Raj, Vijayawada Lr. No.AE/DEEII/PR/WG Dist/R&R/Dachavaram/EOAT/2019, dt:30.09.2019.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Vijayawada, in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Providing infrastructure facilities to R/H village at Dachavararam Village of Kukunuru Mandal of West Godavari District".

2. The Chief Engineer, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,
Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintending Engineer,
Panchayat Raj, West Godavari District.
Copy to:
The OSD to Minister (PR&RD)
The PS to Prl.Secy., (PR&RD).
Sf/Sc.

//FORWARDED:BY ORDER//

SECTION OFFICER